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COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"
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~~'FROM. Gail Farber~~~~~'~i

Director of Public Works

IN REPLY PLEASE

REFER TO FILE' PJ-O

MARTIN LUTHER KING, JR. MEDICAL CENTER INPATIENT TOWER PROJECT
STATUS REPORT

Following is an update on the construction of the Martin Luther King, Jr. Medical Center
Inpatient Tower project for the week ending August 23, 2013.

Current Status

The project is on schedule to achieve substantial completion by October 31, 2013. The
critical path for completion continues to be on the Inpatient Tower, specifically the
basement and 1st and 2nd Floors. The most critical sequence includes finishing
construction to a point that fire and life safety systems, heating, ventilation, and air
conditioning can be tested and commissioned. Construction activities continue to
progress through the building from the top working down. The sequence of completing
finish work, testing of systems, and punch list corrections is underway across the
various floors. Testing and commissioning Central Plant elements, which support the
Inpatient Tower, are also underway.

Critical Path Activities — August 23 — September 5, 2013

• Central Plant 2 — Perform functional testing of the boilers.
• Central Plant 4 — Conduct test of automatic transfer switch with electrical

engineer.
• Inpatient Tower Basement — Complete fire alarm installation. Begin installation

of Fluoroscopy imaging equipment.
• Inpatient Tower Level 1 — Complete fire alarm installation. Complete installation

of casework. Continue installation of storefront system at emergency department
security vestibule. Install ceiling tiles in north intensive care unit.
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• Inpatient Tower Level 2 —Start ceiling closure inspections throughout floor.
Continue installation of central sterile equipment. Install lights in the operating
room ceilings and begin installation of surgical booms. Start air test and balance.

• Inpatient Tower Level 3 — Continue punch list repairs.
• Inpatient Tower Level 4 — Complete ceiling repairs and obtain overhead

approvals to install ceiling tiles at core and corridor areas. Complete air test and
balance. Begin punch list review.

• Inpatient Tower Level 5 — Complete ceiling repairs and obtain overhead
approvals to install ceiling tiles at patient rooms and corridors. Complete air test
and balance.

• Inpatient Tower —Begin testing of fire alarm system with the inspector of record.
• Inpatient Tower Levels 3 through 5 —Begin prefunctional test of nurse call

system .
• Ancillary Building — Install main fire alarm graphics annunciator panel. Complete

installation of terrazzo flooring. Start installation of kitchen equipment.

Significant Progress — August 9 — 22, 2013

• Central Plant 2 — Commissioning of the boilers continued, and the manufacture's
start-up activity was completed. Completed testing of ancillary equipment.

• Inpatient Tower Basement — Terminated wiring at fire alarm panel. Remaining
fire alarm device installation and pretesting is ongoing. Installation of
Fluoroscopy imaging equipment has been rescheduled for early September.

• Inpatient Tower Level 1 — Terrazzo flooring installed at waiting area. Casework
installation in progress. Pulled fire alarm wiring in the intensive care units.
Ceiling grid installed in north intensive care unit. Installation of storefront system
at emergency department security vestibule in progress.

• Inpatient Tower Level 2 — Ceiling repairs throughout floor in progress. Continued
installation and utility connections of central sterile equipment. Operating room
ceilings completed, approvals were obtained, and installation of lights
commenced. Corrections of fire alarm devices were made.

• Inpatient Tower Level 3 — Overhead ceiling approvals and ceiling the installations
at core area completed, with some exceptions.

• Inpatient Tower Level 4 — Completed ceiling repairs and obtained overhead
approvals of patient rooms. Overhead corrections continue at core and corridor
areas. Continued air test and balance.

• Inpatient Tower Level 5 —Began air test and balance.
• Inpatient Tower Levels 3 through 5 — Testing of fire alarm and smoke/fire damper

integration completed successfully.
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• Main Lobby and Admitting Building — Terrazzo flooring was placed. Wood panel
ceiling installation has commenced.

• Ancillary Building — Installation of terrazzo flooring nearing completion.
Completed heating hot water system flush and balance.

Staff i n g

The contractor is continuing to maintain a significant number of construction workers in
the field (see below). Despite this, additional overtime work may be required to close in
ceilings and complete fire alarms. Public Works is closely monitoring this.

Mon. Tues. Wed. Thurs. Fri. Sat.
8/12/13 8/13/13 8/14/13 8/15/13 8/16/13 8/17/13

320 311 306 313 311 83
(25 overtime) (32 overtime) (17 overtime) (14 overtime) (8 overtime) (overtime)

Mon. Tues. Wed. Thurs. Fri. Sat.
8/19/13 8/20/13 8/21/13 8122/13 8/23/13 8/24/13

312 303 312 316 307 93
(5 overtime) (7 overtime) (14 overtime) (13 overtime) (16 overtime) (overtime)

Other Activities

• Fire alarm testing on all floors of the Inpatient Tower by the Office of Statewide
Health Planning and Development's inspector scheduled to begin September 17,
2013, following completion of testing by the County's inspector of record.

• Public Works is coordinating with MLK-LA to obtain their concurrence on what
will be the state of construction on the 2nd Floor Women's Center when it is
transitioned to them for their remodel project.

Civic Art

• The artist designed courtyard adjacent to the Inpatient Tower will begin
installation in late September. The sculpture for the entry drop-off circle is being
fabricated and is scheduled for delivery in late October. Amore detailed update
on Civic Art projects is available from the Arts Commission.
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Critical Events

• August 26, 2013 — Public Works' executive oversight meeting with Hensel Phelps
held to coordinate project progress and ensure timely resolution of remaining
change order issues.

We will continue to provide you with regular updates on the progress of construction. If
you have any questions, please contact me or your staff may contact Jacob Williams at
(626) 458-4014.
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cc: Arts Commission (Erin Harkey)
Chief Executive Office (William T Fujioka, Santos Kreimann, Rita Robinson, Jan Takata)
County Counsel (John Krattli, Robert Cartwright)
Executive Office


